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ESTIMATE RUN 04/05/2013

ESTIMATE SUMMARY 09:00:37

CONTID: C18455         ESTIMATE NO: 0005 PROG 2005

PCN: 18455-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 138 TIMBER BRIDGES PHASE-II PERCENT TIME:

PROJECT NO: STA1381-007                   

US 138 TIMBER BRIDGES PHASE-II

NAME OF ROAD: 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 03/29/2013 DATE TIME STARTED 11/13/2012

P.O. BOX 336638 DATE LET 08/30/2012 DATE WORK BEGAN

 DATE AWARDED 09/20/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/18/2012 DATE ACCEPTED

GREELEY CO 80633     970-346-8323 DATE NOTICE TO PROCEED 11/13/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,192,081.10 PARTICIPATING $ $ 57,694.78

AWARD PROJECT AMT: 1,047,656.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.33

WORK DAYS

WORK DAYS

80.32%

234,578.25

57,694.78

57,694.78

57,694.78

$

$

$

$

957,502.85

0.00

957,502.85

0.00

957,502.85

-15,714.85

0.00

941,788.00

0.00

AMOUNT DUE 941,788.00 57,694.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,694.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SEDGWICK

58.0 TIME ALLOW: 75

ORIG TIME ALLOW: 75
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Slope and Ditch Paving 49.000

0.000

202-00026  
 

49.000

SY  

10.00000 490.0049.000

0.00

0007 Rem Pavement Marking 688.000

0.000

202-00250  
 

3,000.000

SF  

7.00000 4,816.00688.000

0.00

0010 Removal of Guardrail Type 3 157.000

53.000

202-01130  
 

210.000

LF  

5.00000 1,050.00210.000

265.00

0012 Plug Culvert 1.000

0.000

202-04001  
 

1.000

EACH

3,100.00000 3,100.001.000

0.00

0015 Removal of Detour 0.000

0.000

202-06000  
 

1.000

L S 

15,000.00000 0.000.000

0.00

0017 Uncl Excav 719.000

0.000

203-00000  
 

719.000

CY  

13.75000 9,886.25719.000

0.00

0020 Embankment Material (Complete In Place) 651.000

452.000

203-00060  
 

1,103.000

CY  

22.00000 24,266.001,103.000

9,944.00

0025 Blading 17.000

16.000

203-01500  
 

100.000

HOUR

95.00000 3,135.0033.000

1,520.00

0030 Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

140.00000 560.004.000

0.00

0035 Structure Backfill (Class 2) 33.000

0.000

206-00200  
 

33.000

CY  

24.00000 792.0033.000

0.00

0040 *Erosion Log (12 Inch) 275.000

100.000

208-00002  
 

700.000

LF  

4.00000 1,500.00375.000

400.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.30000 0.000.000

0.00

0050 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

7.00000 0.000.000

0.00

0055 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0060 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0065 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

5.000

HOUR

37.00000 0.000.000

0.00

0070 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

5.000

HOUR

50.00000 0.000.000

0.00

0075 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

10.000

HOUR

100.00000 400.004.000

0.00

0080 *Removal of Trash 0.000

0.000

208-00107  
 

5.000

HOUR

37.00000 0.000.000

0.00

0085 Erosion Control Supervisor 47.000

25.000

208-00206  
 

90.000

DAY 

65.00000 4,680.0072.000

1,625.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

2.000

ACRE

700.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

2.000

ACRE

6,000.00000 0.000.000

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

400.000

LB  

3.00000 0.000.000

0.00

0110 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

600.000

SY  

2.50000 0.000.000

0.00

0115 *Aggregate Base Course (Class 6) 209.000

81.000

304-06007  
 

290.000

CY  

65.00000 18,850.00290.000

5,265.00

0120 *Aggregate Base Course (Class 7) (Special) 20.910

0.000

304-07009  
 

62.000

TON 

50.00000 1,045.5020.910

0.00

0125 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

10.000

TON 

185.00000 0.000.000

0.00

0130 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 164.500

0.000

403-34741  
 

650.000

TON 

130.00000 21,385.00164.500

0.00

0135 24 Inch Corrugated Steel Pipe 90.000

0.000

603-10240  
 

90.000

LF  

65.00000 5,850.0090.000

0.00

0140 *Guardrail Type 3 (6-3 Post Spacing) 0.000

486.000

606-00301  
 

486.000

LF  

33.00000 16,038.00486.000

16,038.00

0145 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

3.000

EACH

850.00000 2,550.003.000

2,550.00

0150 *Transition Type 3J 0.000

4.000

606-01385  
 

4.000

EACH

1,150.00000 4,600.004.000

4,600.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *End Anchorage Type 3K 0.000

4.000

606-01390  
 

4.000

EACH

1,300.00000 5,200.004.000

5,200.00

0160 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

2,200.00000 2,200.001.000

2,200.00

0165 *Fence (Plastic) 80.000

0.000

607-11525  
 

80.000

LF  

2.75000 220.0080.000

0.00

0170 Delineator (Type I) 0.000

0.000

612-00001  
 

5.000

EACH

25.00000 0.000.000

0.00

0175 Delineator (Type III) 0.000

0.000

612-00003  
 

7.000

EACH

30.00000 0.000.000

0.00

0177 Detour Pvmt 93.000

0.000

621-00450  
 

93.000

SY  

71.00000 6,603.0093.000

0.00

0180 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

11,000.00000 11,000.001.000

0.00

0185 *Mobilization 0.638

0.000

626-00000  
 

1.000

L S 

142,000.00000 90,596.000.638

0.00

0190 *Public Information Services 0.800

0.100

626-01000  
 

1.000

L S 

10,000.00000 9,000.000.900

1,000.00

0195 *Epoxy Pavement Marking 51.000

0.000

627-00005  
 

75.000

GAL 

400.00000 20,400.0051.000

0.00

0200 *Pavement Marking Paint (Waterborne) 94.000

0.000

627-00011  
 

94.000

GAL 

40.00000 3,760.0094.000

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0202 Preform Thermoplastic Pvmt Mkg (WS) 38.000

0.000

627-30405  
 

38.000

SF  

30.00000 1,140.0038.000

0.00

0205 *Flagging 262.000

29.500

630-00000  
 

400.000

HOUR

1.00000 291.50291.500

29.50

0210 *Traffic Control Inspection 57.000

26.000

630-00007  
 

100.000

DAY 

55.00000 4,565.0083.000

1,430.00

0215 *Traffic Control Management 28.000

2.000

630-00012  
 

36.000

DAY 

1,600.00000 48,000.0030.000

3,200.00

0220 *Flashing Beacon (Solar) 3.600

0.000

630-80002  
 

4.000

EACH

2,900.00000 10,440.003.600

0.00

0225 *Barricade (Type 3 M-A) (Temporary) 20.700

0.000

630-80335  
 

23.000

EACH

125.00000 2,587.5020.700

0.00

0230 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000

EACH

225.00000 0.000.000

0.00

0235 *Construction Traffic Sign (Panel Size A) 31.500

0.000

630-80341  
 

35.000

EACH

230.00000 7,245.0031.500

0.00

0240 *Construction Traffic Sign (Panel Size B) 109.800

0.000

630-80342  
 

122.000

EACH

230.00000 25,254.00109.800

0.00

0245 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

2.000

EACH

600.00000 1,080.001.800

0.00

0247 Flash Arrow Panel (C Ty) 4.500

0.000

630-80358  
 

5.000

EACH

2,750.00000 12,375.004.500

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Drum Channelizing Device 82.800

0.000

630-80360  
 

92.000

EACH

1.00000 82.8082.800

0.00

0252 Drum Channel Dev (Light) (F) 16.200

0.000

630-80363  
 

18.000

EACH

55.00000 891.0016.200

0.00

0255 Concrete Barrier (Temporary) 345.600

0.000

630-80370  
 

384.000

LF  

35.00000 12,096.00345.600

0.00

0260 *Traffic Cone 210.600

0.000

630-80380  
 

234.000

EACH

11.00000 2,316.60210.600

0.00

0265 *Tubular Marker 60.300

0.000

630-80384  
 

67.000

EACH

1.00000 60.3060.300

0.00

0270 *Impact Attenuator (Temporary) 3.600

0.000

630-85010  
 

4.000

EACH

6,500.00000 23,400.003.600

0.00

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

8,580.750

F A 

1.00000 0.000.000

0.00

0280 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0285 F/A Fuel Cost Adjustment 1,619.100

52.280

700-70016  
 

2,000.000

F A 

1.00000 1,671.381,671.380

52.28

0290 F/A Asphalt Cement Cost Adjustment 4,940.920

0.000

700-70019  
 

8,000.000

F A 

1.00000 4,940.924,940.920

0.00

0295 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0305 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A Phone Service 0.000

0.000

700-70220  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 433,909.7555,318.78661,089.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-27-F 

0320 Removal of Structure 1.000

0.000

202-00001  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0325 Removal of Asphalt Mat 93.000

0.000

202-00220  
 

93.000

SY  

6.00000 558.0093.000

0.00

0330 Removal of Bridge Railing 26.000

0.000

202-00425  
 

26.000

LF  

20.00000 520.0026.000

0.00

0335 Muck Excavation 104.000

0.000

203-00100  
 

104.000

CY  

16.00000 1,664.00104.000

0.00

0340 Structure Excavation 43.000

0.000

206-00000  
 

43.000

CY  

18.00000 774.0043.000

0.00

0345 Structure Backfill (Class 1) 104.000

0.000

206-00100  
 

104.000

CY  

24.00000 2,496.00104.000

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES A-27-F 

0350 Structure Backfill (Class 2) 43.000

0.000

206-00200  
 

43.000

CY  

24.00000 1,032.0043.000

0.00

0355 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

14.000

TON 

130.00000 0.000.000

0.00

0360 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000

SY  

2.00000 0.000.000

0.00

0365 Concrete Class D (Box Culvert) 13.000

0.000

601-03030  
 

13.000

CY  

575.00000 7,475.0013.000

0.00

0370 Reinforcing Steel (Epoxy Coated) 968.000

0.000

602-00020  
 

968.000

LB  

1.10000 1,064.80968.000

0.00

0375 12x4 Foot Concrete Box Culvert (Precast) 40.000

0.000

603-71204  
 

40.000

LF  

1,300.00000 52,000.0040.000

0.00

CAT 82,583.800.0084,403.80CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES B-24-L (MINOR) 

0380 Removal of Concrete Pavement 192.000

0.000

202-00210  
 

285.000

SY  

15.00000 2,880.00192.000

0.00

0385 Removal of Asphalt Mat 152.000

0.000

202-00220  
 

152.000

SY  

6.00000 912.00152.000

0.00

0390 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

31,000.00000 31,000.001.000

0.00

0395 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES B-24-L (MINOR) 

0400 Muck Excavation 245.000

0.000

203-00100  
 

245.000

CY  

16.00000 3,920.00245.000

0.00

0405 Structure Excavation 188.000

0.000

206-00000  
 

188.000

CY  

18.00000 3,384.00188.000

0.00

0410 Structure Backfill (Class 1) 367.000

99.000

206-00100  
 

467.000

CY  

24.00000 11,184.00466.000

2,376.00

0415 Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0420 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

32.000

TON 

130.00000 0.000.000

0.00

0425 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000

SY  

2.00000 0.000.000

0.00

0430 Concrete Class D (Box Culvert) 199.000

0.000

601-03030  
 

199.000

CY  

575.00000 114,425.00199.000

0.00

0435 Reinforcing Steel (Epoxy Coated) 44,731.000

0.000

602-00020  
 

44,731.000

LB  

1.10000 49,204.1044,731.000

0.00

CAT 245,909.102,376.00251,488.10CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURES B-24-AQ 

0440 *Removal of Asphalt Mat (Planing) 13,263.000

0.000

202-00240  
 

13,263.000

SY  

2.20000 29,178.6013,263.000

0.00

0445 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,026.320

0.000

403-34741  
 

1,026.320

TON 

130.00000 133,421.601,026.320

0.00

CAT 162,600.200.00162,600.20CURRENT AMT0302 $ $ $
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PCN: 18455-BID    ESTIMATE RUN 04/05/2013

PROJECT: STA1381-007                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:00:37

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0450 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,000.00000 15,000.001.000

0.00

0455 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0460 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 32,500.000.0032,500.00CURRENT AMT0400 $ $ $

$ 957,502.8557,694.78$1,192,081.10$CURRENT AMTPROJECT TOTAL


